

SECTION III. VISTA PROJECT WORK PLAN Problem No. _____		For Period: FROM: _____ TO: _____ MM DD YY MM DD YY	
Column A		Column B	Column C
VISTA PROJECT GOALS AND OBJECTIVES		Planned Period of Work and Accomplishment	ACTUAL VISTA PROJECT ACCOMPLISHMENTS (Complete this column when submitting VISTA Project Progress Report)
<p>The Goal of this project is to establish a Food Outlet in Delaware County for expanded services to eligible Food Distribution Program on Indian Reservations Participants. To increase the services by 30% within 9 months and to focus outreach efforts on service Education as well as community involvement.</p> <p>Objective 1: The Vista Volunteer will complete an orientation in the Cherokee Nation and become acquainted with the holistic environment for service delivery.</p> <p>Objective 2: The volunteers will become knowledgeable in the Food Assistant Programs within the Cherokee Nation.</p> <p>Objective 3: Community meetings. The Vista volunteers will assist in the establishment and organizations of community meetings. The first will focus on community involvement and support for the establishment of a Food Outlet.</p> <p>Objective 4: The Vista volunteers will participate in the physical work to open a Food Outlet such as clean up, minor repairs, signs and stocking the "Outlet."</p>		<p>10-15 days Sept. 1994</p> <p>5 days Sept/Oct</p> <p>Mid Sept. 1994 5 working days</p> <p>5 to 10 days Oct. 1994</p>	