

SECTION III. VISTA PROJECT WORK PLAN
Problem No. _____

For Period:
FROM: _____ **TO:** _____

MM DD YY

MM DD YY

Column A

Column B

Column C

VISTA PROJECT GOALS AND OBJECTIVES

**Planned Period of
 Work and
 Accomplishment**

ACTUAL VISTA PROJECT ACCOMPLISHMENTS
 (Complete this column when submitting
 VISTA Project Progress Report)

Objective 5: Plan organize and assist in conducting a second community meeting that will focus on educating the community of services provided by the Food Distribution Program outreach for eligible non-users.

Nov. 1994
 5 working
 days

Objective 6: Participate in the development and implementation of a user survey for program improvements.

15-20 days
 Nov. 1994

Objective 7: Complete a written evaluation of the project to include strengths and/or weakness; suggestion on improvements, and evaluate the service needs for a second project on an Outlet within the Cherokee Nation nine district area.

10-15 days
 Dec. 1994