

**SECTION III. VISTA PROJECT WORK PLAN**  
**Problem No. \_\_\_\_\_**

**For Period:**  
**FROM:** \_\_\_\_\_ **TO:** \_\_\_\_\_

MM DD YY

MM DD YY

**Column A**

**Column B**

**Column C**

**VISTA PROJECT GOALS AND OBJECTIVES**

**Planned Period of  
 Work and  
 Accomplishment**

**ACTUAL VISTA PROJECT ACCOMPLISHMENTS**  
 (Complete this column when submitting  
 VISTA Project Progress Report)

Objective 5: Plan organize and assist in conducting a second community meeting that will focus on educating the community of services provided by the Food Distribution Program outreach for eligible non-users.

Nov. 1994  
 5 working days

Objective 6: Participate in the development and implementation of a user survey for program improvements.

15-20 days  
 Nov. 1994

Objective 7: Complete a written evaluation of the project to include strengths and/or weakness; suggestion on improvements, and evaluate the service needs for a second project on an Outlet within the Cherokee Nation nine district area.

10-15 days  
 Dec. 1994